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ESTIMATE RUN 03/23/2005

ESTIMATE SUMMARY 15:50:01

CONTID: C11350         ESTIMATE NO: 0014 FINL 1991

PCN: 11350-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EISENHOWER TUNNEL - WEST PERCENT TIME:

PROJECT NO: IM 0703-231                   

EISENHOWER TUNNEL - WEST

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 03/23/2005 DATE TIME STARTED 07/07/1997

1800 NO. TAFT HILL ROAD DATE LET 05/15/1997 DATE WORK BEGAN 07/07/1997

 DATE AWARDED 06/12/1997 DATE TIME STOPPED 02/17/1999

 DATE CONTRACT EXECUTED 06/12/1997 DATE ACCEPTED 02/17/1999

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 07/07/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,955,990.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,828,582.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,828.58

SECURITIES ENCUMBERED -6,828.58

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

84.00

0.00

0.00

0.00

$

$

$

$

6,955,906.83

0.00

6,955,906.83

0.00

6,955,906.83

0.00

0.00

6,955,906.83

0.00

AMOUNT DUE 6,955,906.83 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

95.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.100

0.000

201-00000  
 

0.100

L S 

20,000.00000 2,000.000.100

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0015 *REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

420.00000 420.001.000

0.00

0020 *REMOVAL OF END SECTION 5.000

0.000

202-00037  
 

5.000

EACH

52.00000 260.005.000

0.00

0025 *REMOVAL OF GUTTER 1,900.000

0.000

202-00202  
 

1,900.000

LF  

6.30000 11,970.001,900.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 135,208.000

0.000

202-00240  
 

135,208.000

SY  

1.10000 148,728.80135,208.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 357.000

0.000

202-00250  
 

357.000

SF  

2.00000 714.00357.000

0.00

0040 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

2.000

EACH

300.00000 600.002.000

0.00

0045 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

9.000

EACH

84.00000 756.009.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,675.000

0.000

202-01130  
 

1,675.000

LF  

2.25000 3,768.751,675.000

0.00

0055 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

22.000

EACH

120.00000 2,640.0022.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PLUG STRUCTURE 2.000

0.000

202-04000  
 

2.000

EACH

420.00000 840.002.000

0.00

0061 REMOVAL OF PORTIONS OF PRESENT STRUCTURE MCR LINE ITEM
#08

1.000

0.000

202-00495  
 

1.000

L S 

11,168.00000 11,168.001.000

0.00

0062 REMOVAL OF IMPACT ATTENUATOR MCR LINE ITEM #09 1.000

0.000

202-00895  
 

1.000

EACH

320.00000 320.001.000

0.00

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,960.000

0.000

203-00060  
 

17,960.000

CY  

20.00000 359,200.0017,960.000

0.00

0070 *RESET MARKER 8.000

0.000

210-00060  
 

8.000

EACH

35.00000 280.008.000

0.00

0075 *REPAIR OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00450  
 

1.000

L S 

2,700.00000 2,700.001.000

0.00

0080 *RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

7,350.00000 7,350.001.000

0.00

0085 *RESET GROUND SIGN 43.000

0.000

210-00810  
 

43.000

EACH

160.00000 6,880.0043.000

0.00

0090 *RESET GUARDRAIL TYPE 3 17,212.500

0.000

210-01130  
 

17,212.500

LF  

8.00000 137,700.0017,212.500

0.00

0095 *RESET GUARDRAIL TYPE 4 2,880.000

0.000

210-01140  
 

2,880.000

LF  

6.50000 18,720.002,880.000

0.00

0100 *MODIFY INLET 8.000

0.000

210-04020  
 

8.000

EACH

1,600.00000 12,800.008.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 AGGREGATE BASE COURSE (SPECIAL) 3,206.000

0.000

304-09000  
 

3,206.000

CY  

14.00000 44,884.003,206.000

0.00

0110 RECONDITIONING 3.100

0.000

306-00000  
 

3.100

MILE

2,500.00000 7,750.003.100

0.00

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 39.980

0.000

403-00720  
 

39.980

TON 

85.00000 3,398.3039.980

0.00

0120 HOT BITUMINOUS PAVEMENT (GRADING S) (76) (PG 58-40) 83,149.850

0.000

403-32300  
 

83,149.850

TON 

25.00000 2,078,746.2583,149.850

0.00

0125 HOT BITUMINOUS PAVEMENT (GRADING SX) (76)(PG 
58-40)(SPECIAL) 

1,631.710

0.000

403-92441  
 

1,631.710

TON 

40.00000 65,268.401,631.710

0.00

0130 *HEATING AND SCARIFYING TREATMENT 301,796.000

0.000

405-00000  
 

301,796.000

SY  

1.05000 316,885.80301,796.000

0.00

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-40) 4,445.080

0.000

411-03341  
 

4,445.080

TON 

330.00000 1,466,876.404,445.080

0.00

0140 EMULSIFIED ASPHALT (CSS-1H) 27,237.000

0.000

411-10253  
 

27,237.000

GAL 

0.75000 20,427.7527,237.000

0.00

0145 *ASPHALT REJUVENATING AGENT 15,899.000

0.000

411-90010  
 

15,899.000

GAL 

1.00000 15,899.0015,899.000

0.00

0150 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 1,335.000

0.000

412-00605  
 

1,335.000

SY  

35.00000 46,725.001,335.000

0.00

0155 *SOLDIER PILE WALL 384.000

0.000

504-08150  
 

384.000

SF  

54.00000 20,736.00384.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRY RUBBLE SLOPE AND DITCH PAVING 3.200

0.000

507-00200  
 

3.200

CY  

85.00000 272.003.200

0.00

0165 INSULATION MATERIAL (2 INCH) 4,600.000

0.000

508-00520  
 

4,600.000

SF  

0.90000 4,140.004,600.000

0.00

0166 SAWING AND SEALING BRIDGE JOINT MCR LINE ITEM #04 152.000

0.000

518-03000  
 

152.000

LF  

7.62000 1,158.24152.000

0.00

0170 *24 INCH CORRUGATED STEEL PIPE 72.000

0.000

603-10240  
 

72.000

LF  

52.50000 3,780.0072.000

0.00

0175 *24 INCH STEEL END SECTION 5.000

0.000

603-30024  
 

5.000

EACH

210.00000 1,050.005.000

0.00

0180 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0185 *INLET TYPE C (SPECIAL) 2.000

0.000

604-00350  
 

2.000

EACH

4,450.00000 8,900.002.000

0.00

0190 *6 INCH PERFORATED PIPE UNDERDRAIN 70.000

0.000

605-00060  
 

70.000

LF  

63.00000 4,410.0070.000

0.00

0195 *SUBSURFACE DRAIN OUTLET 3.000

0.000

605-84000  
 

3.000

LF  

105.00000 315.003.000

0.00

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000

0.000

606-00301  
 

900.000

LF  

14.00000 12,600.00900.000

0.00

0201 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) MCR LINE 
ITEM #03

350.000

0.000

606-00350  
 

350.000

LF  

25.10000 8,785.00350.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 720.000

0.000

606-00465  
 

720.000

LF  

32.00000 23,040.00720.000

0.00

0206 GUARDRAIL TYPE 4 (SPECIAL) MCR LINE ITEM #05 10.000

0.000

606-00405  
 

10.000

LF  

110.00000 1,100.0010.000

0.00

0210 *END ANCHORAGE TYPE 3B 2.000

0.000

606-01320  
 

2.000

EACH

250.00000 500.002.000

0.00

0215 *END ANCHORAGE TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0220 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000

0.000

606-02001  
 

10.000

EACH

1,750.00000 17,500.0010.000

0.00

0225 *FENCE (TEMPORARY) 310.000

0.000

607-11580  
 

310.000

LF  

3.15000 976.50310.000

0.00

0230 ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

0.000

EACH

2,150.00000 0.000.000

0.00

0235 *GUTTER TYPE 2 SPECIAL 2,382.000

0.000

609-24000  
 

2,382.000

LF  

41.00000 97,662.002,382.000

0.00

0240 *DELINEATOR (TYPE I) 211.000

0.000

612-00001  
 

211.000

EACH

15.50000 3,270.50211.000

0.00

0245 *DELINEATOR (TYPE II) 10.000

0.000

612-00002  
 

10.000

EACH

16.30000 163.0010.000

0.00

0250 *DELINEATOR (TYPE III) 45.000

0.000

612-00003  
 

45.000

EACH

17.00000 765.0045.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

6.000

EACH

14.00000 0.000.000

0.00

0260 *DIRECT-BURIAL CABLE 1,557.000

0.000

613-05000  
 

1,557.000

LF  

3.50000 5,449.501,557.000

0.00

0265 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0270 *LIGHT STANDARD STEEL (40 FOOT) 3.000

0.000

613-32400  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

0275 *CONCRETE FOUNDATION PAD 3.000

0.000

613-40000  
 

3.000

EACH

600.00000 1,800.003.000

0.00

0280 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0285 *SIGN PANEL (CLASS I) 10.000

0.000

614-00011  
 

10.000

SF  

24.50000 245.0010.000

0.00

0286 SIGN PANEL (CLASS II) MCR LINE ITEM #11 62.000

0.000

614-00012  
 

62.000

SF  

28.60000 1,773.2062.000

0.00

0290 *SIGN PANEL (CLASS III) 54.000

0.000

614-00013  
 

54.000

SF  

26.10000 1,409.4054.000

0.00

0295 *TIMBER SIGN POST 4X4 INCH 28.000

0.000

614-00044  
 

28.000

LF  

10.50000 294.0028.000

0.00

0296 TIMBER SIGN POST 6X6 INCH MCR LINE ITEM #12 128.000

0.000

614-00066  
 

128.000

LF  

13.75000 1,760.00128.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *STEEL SIGN POST (W 6X15) 151.000

0.000

614-00615  
 

151.000

LF  

33.20000 5,013.20151.000

0.00

0305 *CONCRETE FOOTING (TYPE 2) 14.000

0.000

614-03002  
 

14.000

EACH

700.00000 9,800.0014.000

0.00

0310 *PAINT OVERHEAD SIGN STRUCTURE 4.000

0.000

614-10030  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0315 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 4.000

0.000

614-10050  
 

4.000

EACH

3,300.00000 13,200.004.000

0.00

0320 *IMPACT ATTENUATOR (CRASH-CUSHION ATTENUATING 
TERMINAL) 

6.000

0.000

614-85100  
 

6.000

EACH

4,600.00000 27,600.006.000

0.00

0321 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) MCR 
LINE ITEM #06

1.000

0.000

614-85005  
 

1.000

EACH

4,950.00000 4,950.001.000

0.00

0325 *MAINLINE WEIGH IN MOTION SORTER SYSTEM 1.000

0.000

614-86720  
 

1.000

L S 

180,000.00000 180,000.001.000

0.00

0330 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

0.800

L S 

20,000.00000 16,000.000.800

0.00

0335 *CONSTRUCTION SURVEYING (HOURLY) 1.000

0.000

625-00001  
 

1.000

HOUR

85.00000 85.001.000

0.00

0340 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

275,000.00000 220,000.000.800

0.00

0345 *PAVEMENT MARKING PAINT 2,455.500

0.000

627-00001  
 

2,455.500

GAL 

42.00000 103,131.002,455.500

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *EPOXY PAVEMENT MARKING 914.000

0.000

627-00005  
 

914.000

GAL 

52.50000 47,985.00914.000

0.00

0355 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,724.000

0.000

627-02000  
 

1,724.000

SF  

7.90000 13,619.601,724.000

0.00

0360 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

210.00000 0.000.000

0.00

0365 *FLAGGING 4,573.500

0.000

630-00000  
 

4,573.500

HOUR

21.00000 96,043.504,573.500

0.00

0370 *TRAFFIC CONTROL SUPERVISOR 139.000

0.000

630-00002  
 

139.000

DAY 

280.00000 38,920.00139.000

0.00

0375 *UNIFORMED TRAFFIC CONTROL 393.500

0.000

630-00003  
 

393.500

HOUR

40.00000 15,740.00393.500

0.00

0380 *TRAFFIC CONTROL INSPECTION 65.000

0.000

630-00007  
 

65.000

DAY 

200.00000 13,000.0065.000

0.00

0385 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

3.000

EACH

1,600.00000 4,800.003.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000

0.000

630-80342  
 

81.000

EACH

105.00000 8,505.0081.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 38.000

0.000

630-80343  
 

38.000

EACH

145.00000 5,510.0038.000

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000

0.000

630-80344  
 

40.000

SF  

19.00000 760.0040.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

3,500.00000 10,500.003.000

0.00

0410 *PORTABLE MESSAGE SIGN PANEL 107.000

0.000

630-80359  
 

107.000

DAY 

240.00000 25,680.00107.000

0.00

0415 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

50.000

EACH

55.00000 2,750.0050.000

0.00

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000

0.000

630-80363  
 

6.000

EACH

75.00000 450.006.000

0.00

0425 *TRAFFIC CONE 700.000

0.000

630-80380  
 

700.000

EACH

14.70000 10,290.00700.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT PAVEMENT INCENTIVE -7,864.430

0.000

700-70012  
 

-7,864.430

F A 

1.00000 -7,864.43-7,864.430

0.00

0440 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0445 F/A OJT PILOT 427.200

0.000

700-70022  
 

427.200

F A 

1.00000 427.20427.200

0.00

0450 F/A QUALITY INCENTIVE PAYMENT 39,248.900

0.000

700-70025  
 

39,248.910

F A 

1.00000 39,248.9039,248.900

0.00

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A TUNNEL REPAIR 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0675 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -3,450.000

0.000

900-00006  
 

-3,450.000

DOL 

1.00000 -3,450.00-3,450.000

0.00

0685 ADDED ITEM (DOLLAR)/ RETAINAGE FOR ALPHA OMEGA CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 5,961,974.760.005,962,058.77CURRENT AMT0200 $ $ $

CAT NO0210 EROSION CONTROL 

0361 MONUMENT BOX GEOLOGY HOLE MCR LINE ITEM #02 4.000

0.000

629-01050  
 

4.000

EACH

136.25000 545.004.000

0.00

0465 *CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

0.900

L S 

20,000.00000 18,000.000.900

0.00

0470 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

420.00000 840.002.000

0.00

0475 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

0.000

LF  

21.00000 0.000.000

0.00

0480 *REMOVAL OF GUARDRAIL TYPE 4 1,100.000

0.000

202-01140  
 

1,100.000

LF  

5.25000 5,775.001,100.000

0.00

0485 *ROCK SCALING 20,119.000

0.000

203-00595  
 

20,119.000

SY  

13.25000 266,576.7520,119.000

0.00

0490 DOZING (LANDSCAPING) 16.000

0.000

203-01555  
 

16.000

HOUR

110.00000 1,760.0016.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0210 EROSION CONTROL 

0495 COMBINATION LOADER 69.600

0.000

203-01594  
 

69.600

HOUR

50.00000 3,480.0069.600

0.00

0500 *SILT DIKE 119.000

0.000

208-00001  
 

119.000

LF  

4.00000 476.00119.000

0.00

0505 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

14.00000 0.000.000

0.00

0510 *SILT FENCE 405.000

0.000

208-00020  
 

405.000

LF  

4.20000 1,701.00405.000

0.00

0515 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

0.000

L S 

7,000.00000 0.000.000

0.00

0520 *SEEDING (NATIVE) 24.500

0.000

212-00006  
 

24.500

ACRE

830.00000 20,335.0024.500

0.00

0525 *SEEDING (WETLANDS) 0.500

0.000

212-00028  
 

0.500

ACRE

1,000.00000 500.000.500

0.00

0530 *SOIL PREPARATION (SPECIAL) 25.000

0.000

212-00047  
 

25.000

ACRE

1,355.00000 33,875.0025.000

0.00

0535 *MULCHING (WEED FREE HAY) 25.000

0.000

213-00002  
 

25.000

ACRE

515.00000 12,875.0025.000

0.00

0540 *MULCHING (HYDRAULIC) 0.500

0.000

213-00011  
 

0.500

ACRE

1,200.00000 600.000.500

0.00

0545 *MULCH TACKIFIER 10,075.000

0.000

213-00061  
 

10,075.000

LB  

2.15000 21,661.2510,075.000

0.00
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PCN: 11350-BID    ESTIMATE RUN 03/23/2005

PROJECT: IM 0703-231                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0210 EROSION CONTROL 

0550 *LANDSCAPE LOG 15.000

0.000

213-00610  
 

15.000

EACH

50.00000 750.0015.000

0.00

0555 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

3.40000 0.000.000

0.00

0560 *TRANSPLANT PLUG 1,000.000

0.000

215-00600  
 

1,000.000

EACH

3.40000 3,400.001,000.000

0.00

0565 *SOIL RETENTION BLANKET (PLASTIC) 3,413.000

0.000

216-00035  
 

3,413.000

SY  

8.30000 28,327.903,413.000

0.00

0570 *FIBER REINFORCED SOILCRETE 24.000

0.000

308-00500  
 

24.000

CY  

315.00000 7,560.0024.000

0.00

0575 *RIPRAP 3.000

0.000

506-00000  
 

3.000

CY  

105.00000 315.003.000

0.00

0580 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 363.000

0.000

507-00100  
 

363.000

CY  

210.00000 76,230.00363.000

0.00

0581 CALCIUM NITRITE MCR LINE ITEM #07 2,584.000

0.000

601-06250  
 

2,584.000

GAL 

1.84000 4,754.562,584.000

0.00

0585 CONCRETE SEALER 4,815.000

0.000

515-00400  
 

4,815.000

SY  

4.30000 20,704.504,815.000

0.00

0590 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

2,700.00000 5,400.002.000

0.00

0595 *INLET SPECIAL (5 FOOT) 1.000

0.000

604-19005  
 

1.000

EACH

4,450.00000 4,450.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0210 EROSION CONTROL 

0600 *18 INCH SLOTTED PIPE INLET 20.000

0.000

604-51018  
 

20.000

LF  

85.00000 1,700.0020.000

0.00

0605 *GUARDRAIL TYPE 4 (STYLE CA) (SPECIAL) 1,160.000

0.000

606-00425  
 

1,160.000

LF  

82.00000 95,120.001,160.000

0.00

0610 *GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 410.000

0.000

606-00465  
 

410.000

LF  

32.00000 13,120.00410.000

0.00

0615 *WIRE MESH 111,886.000

0.000

607-55100  
 

111,886.000

SF  

1.60000 179,017.60111,886.000

0.00

0620 *ROCK ANCHOR 800.000

0.000

607-55200  
 

800.000

LF  

21.00000 16,800.00800.000

0.00

0625 *CURB TYPE 6 (SECTION M) 7,621.000

0.000

609-60011  
 

7,621.000

LF  

4.00000 30,484.007,621.000

0.00

0630 *EMBANKMENT PROTECTOR TYPE 3 9.000

0.000

615-00030  
 

9.000

EACH

1,100.00000 9,900.009.000

0.00

0635 *12 INCH CULVERT PIPE (CR 3) 215.500

0.000

624-13012  
 

215.500

LF  

31.50000 6,788.25215.500

0.00

0640 *18 INCH CULVERT PIPE (CR 3) 77.000

0.000

624-13018  
 

77.000

LF  

47.25000 3,638.2577.000

0.00

0645 *CONSTRUCTION SURVEYING 0.200

0.000

625-00000  
 

0.200

L S 

20,000.00000 4,000.000.200

0.00

0650 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

275,000.00000 55,000.000.200

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:01

CUMULATIVE
AMOUNT

CAT NO0210 EROSION CONTROL 

0655 F/A EROSION CONTROL / LANDSCAPING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0656 24 INCH GATE VALVE MCR LINE ITEM #01 1.000

0.000

619-75192  
 

1.000

EACH

6,972.00000 6,972.001.000

0.00

CAT 963,432.060.00963,432.06CURRENT AMT0210 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0665 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0670 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0680 ADDED ITEM (LUMP SUM)/ SOUND FENCE/MCR LINE ITEM #10 1.000

0.000

900-00014  
 

1.000

L S 

18,000.00000 18,000.001.000

0.00

CAT 30,500.000.0030,500.00CURRENT AMT0400 $ $ $

$ 6,955,906.820.00$6,955,990.83$CURRENT AMTPROJECT TOTAL


